GAI Consultants, Inc.
4198 Cox Road, Suite 114 %
Glen Allen, VA 23060 QAQC.41 PAGE [ PAGE \* MERGEFORMAT ] OF 1
(804) 270-9357 Telephone
(804) 270-9358 Fax
DAILY PROGRESS REPORT

DATE:
February 6, 2016 C150132.00
PROJECT::
Possum Point Power Station CCR Surface Impoundment Closures
LOCATION: CQA TIME ON-SITE:
Ponds A, B, C, D, and E ARRIVE: 6:40 A.M. DEPART: 5:00 P.M.
CONTRACTOR(S): SUBCONTRACTOR(S)
Glover Construction Co., Inc. Moretrench
Apex
WEATHER:
AM: 28, Fair PM: 39, Fair

THE FOLLOWING WAS NOTED:

Glover pumped treated water from Ponds A, B, and C to Pond D.
KA performed daily environmental inspection and the site appeared to be in compliance with inspection.
Terra testing continued installation of DWN-1 piezometer.

Moretrench continued installation of well points within Pond D and seventy-one (71) well points were observed to be
within Pond D.

KA off-site at 5:00 P.M.
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